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October 28,2000
Kendall Ward Trucking
421 Wards Road
Libby, MT 59923
S u b j e c t : Open-cut Mining Permit - S t a t u s and N e c e s s i t y
Dear Mr. Ward:
As of the close of business Friday, October 27, 2000, you have delivered approximate ly 10,769 cubic
yards f rom your borrow source to the former W.R. Grace Screening Fac i l i ty . Per your contract with
the V o l p e Center you are being paid based upon this, and subsequent, delivered volume. However,
this volume d i f f e r s from the volume of soil in-situ and associated permit requirements. Util iz ing afactor for expansion of 30%, this equates to an in-situ quantity of soil removed of 8,284 cubic yards.
Based upon your current average daily delivery volume of approximately 1,538 cubic yards
(equivalent to 1,183 cubic yards in-situ), you will have removed 10,000 cubic yards of in-situ soil f rom
your borrow source by mid-day Monday, October 30, 2000. It is my understanding that if your
operation is considered open-cut mining, you require a permit upon excavation of 10,000 cubic yards
of soil. Your contract with the Voipe Center requires you to have all required licenses and permits.
I understand that you are meeting with the state regulator responsible for mining in the state ofMontana on Monday, October 30, 2000, to determine the necessity of an open-cut mining permit Ialso understand that you are currently operating under the assumption that you are conducting an
agricultural expansion of a f i e l d and thus do not require an open-cut mining permit. Please keep inmind if it is determined that a permit is required you must submit the permit prior to mid-day Monday.
Otherwise, your operation will have to stop at the direction of the Contracting O f f i c e r .
If you have any questions, p lease contact me at 617-494-2574,
Sincerely,

J o h n McGuiggin,:
Proj e c t Manager, Contracting O f f i c e r ' s Technical Representative

Ms. Linda Byrne, Contracting O f f i c e rM s . N a n c y Garrity. Alternate Contracting O f f i c e r ' s Technical Representative
F i l e / B a c k f i l l


